

M E M O R A N D U M

DEPARTMENT OF HEALTH AND HUMAN SERVICES  
PUBLIC HEALTH SERVICE  
FOOD AND DRUG ADMINISTRATION  
CENTER FOR DRUG EVALUATION AND RESEARCH

---

Date: February 8, 2000

To: Dockets Management Branch (HFA-305)

From: Melissa Lamb  
Office of Generic Drugs

Subject: Chemistry Project Management in Support of the  
ANDA Approval Process

This memorandum forwards overheads of a presentation to the Dockets Management Branch for inclusion in Docket 90S-0308. The following is information on the presentation for the Docket records:


Title of Presentation: Chemistry Project Management in Support of  
the ANDA Approval Process

Presented for: 1999 Fall Technical Workshop

Date Presented: 10/18/99

Presented by: Mark Anderson, R.Ph.

Number of Pages: 15



Attachment

70 '00 FEB 11 A9:25

90S-0308

M650


**Chemistry Project Management  
in Support of the ANDA  
Approval Process**

**1999 Fall Technical Workshop  
October 18, 1999**

Mark Anderson, R.Ph.  
Senior Project Manager  
Office of Generic Drugs

## ***Outline***

- Chemistry Project Manager = ANDA Project Manager
- Point of contact for industry status calls
- Issues to consider regarding status calls
- Other types of calls to the Project Manager
- Facilitates the review process
- Provides consistency in the review process
- Role of the Project Manager in the final approval process
- Roles in processing supplemental applications



## ***Chemistry Project Managers: Roles and Responsibilities***

- Serve as the primary point of contact for all status calls and other inquiries
- Important to contact the correct project manager
  - Refer to acceptance for filing letter
  - Refer to Chemistry Team/Therapeutic class information

***Status Calls (MAPP 5020.1)***  
***(<http://www.fda.gov/cder/mapp.htm>)***

- What to expect from a status call
  - Return calls within 48 hours
  - Time frames for completion are estimates
  - Not in position to discuss deficiencies or Major/Minor/Fax status while in draft
- Expectations OGD has from industry
  - Important not to call too frequently
  - Do not attempt to call multiple people about status

## *Other Types of calls to the Chemistry Project Manager*

- Clarification of chemistry/microbiology deficiencies
- Second Major not approvable actions
- Questions on policies/regulatory issues
- Meeting requests

## *Who to Call for Other Questions*

- Bioequivalence Project Managers for bioequivalence issues/deficiency comments
- Labeling Team Leaders for Supplemental Applications providing only for labeling



## ***Chemistry Project Managers: Roles and Responsibilities***

- *Serves as the primary facilitator in moving applications through the approval process*
  - Interacts with all review disciplines, other OGD project managers, Office of Compliance
  - Apprises senior management of status of reviews
  - Tracks all assignments using the Master Queue

4.5 (Runform) - [Welcome OGD Master Que]

MASTERQ Delete.. Charge History Reviewer Qs Other Workload Reports Window

.come - OGD Master Queue Tracking



## ***The Master Queue Provides a Single Data Base to Record All Pertinent Information***

- Notes on current status/processing activities
- Chem and Labeling team leaders and Micro and Bio PM entry of review status/completion dates
- Establishment evaluation report notes
- Methods validation notes
- Record of telephone conversations

File... Edit... Search... Charge/Hist... Pool... Add Date... RouteSlp... EES... Window Help

Charge & History Search Save EXIT.. Route Pool

☐ Active ☒ Archive

☐ APPROX ☐ HINDUCER REM ☐ HINDUCER GEN Global: [ ]

☐ ERSR

Appl Type [N] Drug: ANY DRUG

Appl No [000000] Potency: 500 MG/VIAL Clock Date [ ]

Type [ORIG] Applicant: ACE PHARMACEUTICALS USP

Team [6] Dose Form: INJ Status Code: C Status Date [ ]

Incoming Doc Type [AC] Inc Doc Seq No [ ] Document Id [9999999]

Last Update: [15-OCT-1999] Cycle Date Chem [ ] Days Pend [120]

Current Cycle [ ] Create Date: [06-OCT-1999]

Notes

24-SEP-99: T.CON: MA/MS. DRA: CHEM/LABELING COMMENTS TO ISSUE  
T.CON: MA/MR.DMF: DMF DEFICIENT COMMETS TO ISSUE

22-SEP-99: LABEL COMMENTS TO MY FILE

20-SEP-99: NA MINOR PKG TO DIV DIRECTOR

15-SEP-99: PROCESSED NA MINOR AND RELATED DMF DEFICIENCIES;  
TO TYPING; 10 DAY NOTICE GIVEN TO LABELING

10-JUL-99: BIO ACCEPTABLE COMMENTS TO MY FILE

Pri Code [C] TYPE: ☐ Chem Majr ☐ Approval

Fraud Code [ ] ☒ Chem Minr ☐ Tentative Approval

☐ Facsimile Facsimile Date [ ]

**REPORT STATUS**

	Chemistry	LABELING	MICRO	Bioequivalence
Current Status:	[Not Started]	[Not Started]	[Pending]	[Acceptable]
Assign Date:	20-AUG-1999			
Draft Completed (by reviewer)	10-SEP-1999			
To Supervisor:	10-SEP-1999			
To CSO:	15-SEP-1999			
To Labeling:				
To Final typing				
Completed:		22-SEP-1999		10-JUL-1999
To Div Dir:				

File... Edit... Search... Charge/Hist... Pool... Add Date... RouteSlp... EES... Window Help

Date Sent to:	Date Completed:	Comments:
EER: 01-JUN-1999	01-OCT-1999	ACCEPTABLE
Consult:		

**Method Validation**

UGD Clock: [ ]

Date Sent to: 15-SEP-1999

Date Complete: [ ]

Meth Notes MV request sent to Philadelphia DO

Tcons

15-AUG-99: MS. DRA CALLED FOR STATUS; INFORMED THAT APPLICATION WAS NEXT IN QUEUE FOR REVIEW; ESTIMATE 1 MONTH FOR COMPLETION; CALL IN 3-4 WEEKS

## ***Chemistry Project Managers: Roles and Responsibilities***

- *Responsible for helping to ensure consistency in the review process*
  - consistent processing of Major, Minor, FAX and DMF deficiencies
  - alerts Document Room staff to convert FAX amendments to minor if no response within 30 days
  - Performs quality control check on incoming priority submissions to ensure completeness, accuracy

## ***Role of the Project Manager in the Final Approval Process***

- *Conducts Over-all Assessment of Approval Status*
  - Identifies incomplete reviews or necessary action items
  - Determines compliance status
  - Notifies Citizens Petition Coordinator if approval of the application may be impacted by a citizens petition
  - Represents Chemistry team at weekly approvals meeting

## *Role of the Project Manager in the Final Approval Process (con't)*

- *Prepares Approval Letter*
  - Full vs Tentative Approval
  - Paragraph III
  - Paragraph IV
  - 180 day Generic Drug Exclusivity
  - Pediatric Exclusivity (FDAMA)
- Routes approval package for final signoffs
- Your application is approved!

# ***Chemistry Project Managers: Roles and Responsibilities***

## ***Role of the Project Manager in Processing Supplemental Applications***

- Requests inspections through EES system if necessary
- Tracks changes being effected (CBE) Supplements and notifies applicant if CBE status is denied
- Makes initial grant/deny recommendation on Expedited Review Requested Supplements and follows-up with applicant in accord with MAPP 5240.1